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oJcs 4137-75
g OCT 1975

MEMORANDUM FOR: Chief, Administrative Group/0ffice of
the Comptroller

SUBJECT . OMB Hearings on the FY 1977 Budget -
Talemetry Analysis and Display System
) (TADS)
REFERENCE .  Your memo to C/PS/DDA dtd & Oct 75, same

Subject

1. Forwarded herewith is a paper describing OJCS
responsibilities and outyear costs for the Telemetry Analysis
and Display System (TADS) as rerquested in reference.

2. It is our understanding that this information will

be provided to OWI as input to the paper which they have beeon
requested to prepare {(Item 16).

STATINTL

Chief, Planning Staff, OJC8
Attt
Distribution:

Orig & 1 - adse
il - DD/A Plans Staff
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Telemetrv Analysis and Display system (TADS)

1. 0JCS Qasgonsibilities

The Ffundamental responsibilities of OJCS in the develop-
ment and implementation of TADS are acguisition, installation
and operation of a computer system; special terminals, and
software to meet the telamotry analysis requireaments of oW
and OEL. HMore specifically thaese responsibilities involve:

H

development of system specifications

preparation of a request for proposal

evaluation of proposals

contract award

monitoring contracting performance

installation of a system (hardware and socftware)
for an initial operating capability {early FY-T77)

acceptance testing systenm

operation of the computer systen

- maintenance of the computer systen

- installation of follow-on ecquipment and softwarc

I I A

£

These responsibilities require a thoroughly coordinated effort
with the users of the system and other offices that are in-
volved in the development, procurement and installation of the
system such as ORD and OL.

2. 0JCs Costs

Positions Funds Purpose

¥Y-76 3 $1,764,000 Project management,

: computer systems analy-
gis, procurement of
software and egulipment
for an initial operating
capability (2 graphicse
ar«l 2 alphanumeric
terninals) .

0 3 441,000 Project managenent,
computer systens ana-
lysts, softwara.

PY-~77 3 1,065,000 Up to 5 additional
graphics/alphanuneric
work stations; instal-
lation, maintenance
and training costs;
accaptance tests; goft~
ware changes.
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FYy-78

PY-79

ry-30

FY-81

Position

3

Funds

400,000

300,000

300,000

100,000

Purposa

wormal follow-on
coosts for maintenance
and operation of system

wormal follow—-on costs
for malintenance and
operation of systenm

Hormal follow-on costs
for maintenance and
operation of system

Normal follow-on costs
for maintenance and
operation of systan
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TO:
DD/A Plansg Staff
ROOM NO. BUILDING
7D-02 Hgs.
REMARKS:

FROM: ppycm OF THE DIRECTOR OF

TATNT_COHPITIR SUPPURT

ROOMNO, Y fl!D‘nf’E 99 HQS.. | EXTENsION
Ll ' hnd g AL .,

FORM NO . REPLACES FORM 35-8 A7
1FEB 55 24] WHICH MAY BE USED. @
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